eo!%, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
% REGION Vill
g 999 18th STREET - SUITE 500
"n¢ﬁf DENVER, COLORADO 80202-2466
MAY 2 sl

Ref: 8EPR-PS

Mr. Brad Johnson

Division of Environmental Response and Remediation
168 North 1950 West 1st Floor

Salt Lake City, UT 84116

Dear Brad:

The Remedial Project Managers (RPMs) and .Site Assessment
Manager (SAM) for the following sites have reviewed and approved
the First Quarter Progress Reports for 1996: :

Kennecott

Murray Smelter
Richardson Flats (Remedial)
Portland Cement RD
Portland Cement RA
Portland Cement OU3 RI/FS
Sandy Smelter

Sharon Steel 0OUl In-Kind
Sharon Steel QU2

UP&L RD/RA

UP&L RA

Approval with Comments were given on the following sites by
the RPM or SAM:

Midvale Slag OUl (UDEQ Lead) Strieby

The task report format is more informative than previous reports
which generally consisted of some activity bullets. Under Task
6, it would be helpful to give a general estimate on the costs
associated with future plans for the undeveloped Winchester
Estates and the need for remedial action on any of the additional
lots along 700 West. Does UDEQ have any updated projections on
the additional RD cost in relation to previously awarded CA for
RD and the additional funds approved for use in the balance of
the OUl RI/FS account (approximately $69K)?

Midvale Slag OU2 Strieby

There is some confusion on this account. Table 5 is labeled
Midvale Slag RI/FS and references Midvale Slag Support Agency.
Is this the same $66K RI/FS monies which UDEQ requested to be
used for OUl to complete RD activities? (Status--Roy Baran and
Linda Armer have discussed this question as of 5/96. The RPM
would like to have a report showing the funds that have been
designated for OUl and for 0U2.)
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PA/SI (Chavez)

Site Assessment Manager (SAM) questions the "Budget
Remaining" amount of $780,042. The SAM would like to know what
the plans are for this amount of money and whether or not we need
to fund the PA/SI portion of the FY97 block grant with this
$780,042 remaining. (Roy Baran and Linda Armer have also
discussed and hopefully resolved this question as of May 1996.)

Petrochem (Hooten)

RPM would like to have a further explanation of what the
fringe benefits are and what is being spent under the item .
"gsupplies." The costs are within the budget and the activities
listed are activities the RPM is aware of. (Reference to Table
11--should read Table 10).

Portland Cement 2 & 3 Community Relations (McCeney)

RPM would like to close this cooperative agreement
immediately. Please forward a Financial Status Report (FSR).

CORE (Armer)

The Budget for FY96 has $58,000 in the "Other" object
class. From reading the activities during the first quarter, I
was not able to tie the $16,575 expended in November 1995 to an
activity(ies). What is projected for the $3,382 under
contractual?

Please indicate the cooperative agreement number on the
site-specific agreements as there is more than one cooperative
agreement for some sites.

Please respond to the comments made by the RPMs. If wyou
have any site-specific questions, please contact the Remedial
Project Manager for that site. Other questions may be directed
to me at (303) 312-6696.

Sincerely,

//L¢QJL/<i;£;1/77iiizi__f
\
Lirda Armer, State Coordinator
- Program Support Group

cc: Bev Goodsell
Robin Coursen
Bert Garcia



ENVIRONMENTAL QUALITY
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION

Michael O. Leavitt 168 North 1950 West
Govemor % P.0. Box 144840
Dianne R. Nielson, Ph.D. i  Salt Lake City, Utah 84114-4840
Executive Director 3 (801) 536-4100 Voice
Kent P. Gray (801) 359-8853 Fax
Director % (801) 5364414 T.D.D.
ERRC-056-96
January 31, 1996
Alfred Vigil
U. S. EPA, Region VIII
Suite 500

999 18th Street
Denver, Colorado 80202-2405

Re: First Quarter FY'96
Dear Mr. Vigil:

Enclosed are Quarterly Reports for the First Quarter of FY'96 for our various Cooperative
Agreements.

If you have any questions, please call Brad Johnson at (801) 536-4156.

Sincerely,

Kent P. Gray, Di cto;@/
tvision of Environmental Response and Remediation
KPG/MJS/ss

Enclosure(s)

cc: Carol Campbell (with enclosure)




Portland Cement QU3 RI/ES

1. UDEQ’s contractor, Weston, finalized the Streamline Human Health Risk Evaluation
on December 22, 1995.

2.  The Second Draft of the Focused Feasibility Study (FFS) for OU3 was completed by
Weston on December 22, 1995. Various drafts were reviewed and modified during
this period.

3.  Weston continued to work on the Remedial Investigation Report and will finalize it
by the first week of January 1996.

4. UDEQ began work on the Proposed Plan during the month of December 1995.

Attachment:

Table 5 - Budget and Expense Report for Portland Cement RI/FS.

G. Midvale Slag OU2 (Support Agency)

1. UDEQ attended the RD scoping meeting held in Denver on December 5, 1995.
EPA’s contractor, Sverdrup, presented an RD Work Plan Outline for review and
discussions were held on each task of the workplan.

2. UDEQ has participated in several meetings with EPA on settlement issues, OU2
removal alternatives and future land development on OU1 and OU2 (e.g., Jordan
River Boulevard Road Project).

3. UDEQ drafted the Community Relations Plan (CRP) for the site and sent it to EPA
December 11, 1995, for review and comments.

Attachment:

Table 6 - Budget and Expense Report for Midvale Slag.

H. Richardson Flat (Remedial)

1.

No work was performed during October-December 1995 and no activity is planned
for FY 96 second quarter. All future action at the site is currently on hold until the
issue of proposed listing is decided.



TABLE 6

V-008427-01 RICHARDSON FLAT OVERSIGHT - 4608

;’fr%g('gfgi Budgel | 95 | Nov9s | Decos | 1stQuarer| YTD Tota a B"‘:dgeli !
Personnel $4,133 0 0 ol $ - $ - $4,133
Fringe Benefits 3868“ 0 0 o s k1 - $868
Travel 352 0 0| ds - IIs - $52
Equipment $0 0 0 ol $ - s - $0
Supplies $30 1 0 ds ilis 1 $29
DP Supplies/Equip $0 0 0 dis - s - $0
Contractual $49] 0 0 dis - s - $49
Construction ol 0 0 dis - s - $0
Other $4 0 0 ai s - Hs - $423

TOTAL DIRECT{[$ 5,555 1 0 a's
Indirect Allocations $ 718 0 0 os - s - 3718

TOTALY[$ 6,273 1 0 $ 1
CUMULATIVE: 1 1 1 1
TABLE 7
V-008427-01 RICHARDSON FLAT RVFS - 4607

e || fuaget || octos | Noves | Decos |l 1stQuarter| vIDTo | 498
Personnel $107,446 0 0 d(s - IIs - $107,446
Fringe Benefits $34,709) 0 0 dis - Is - $34,709
Travel $2,5854 0 0 d s - Is - $2,565
Equipment 210 0 0 d s - IIs - $210
Supplies $600)| 1 0 d's 1{s 1 $599
DP Supphies/Equip solf 0 0 d/s - s - $0
Contractual $77.243] 0 o dis - Is - $77,243
Consruction $0 0 0 dis B - $0
Other $367] 0 0 dis - |Is - $367

TOTAL DIRECT{[$ 223,160 1 0| d(s
Indirect Allocations $ 13,353 0 0 os - s - $13,353

TOTALY|$ 236513 1 0 $
CUMULATIVE: 1 1 1
TABLE 8

V-008427-01 UP & L/ AMERICAN BARREL - COMMUNITY RELATIONS - 4604

:;‘g;?;_’;; Budgst | ou95 | Noves | Decos | 1stouarer| YTD Total R Budge o t
Personnel $16,941 75 122 A B 279 $16,662
Fringe Benefits $4,303 24 80 75 $ s 179 $4,124
Travel $800 o 0 ols - s - $800
Equipment $0 0 0 ol $ - {Is - $0
Supplies $1,018] 44 2 4s sol's 50 $968
DP Supplies/Equip 0 0 al's B - $0
Contractual $12,839] 0 0 ds - s - $12,839
Construction 0 0 dls - 1Is - $0
Other $2.4 2 0 as 2|is 2 $2,488

TOTAL DIRECT{|$ 38,391 145 204 161 $ 510
Indirect Allocations § 2,600 15 30 23)'s 1B

TOTALY|$§ 40,991 160 234 184 $ 578
CUMULATIVE: 160 394 578] 578

@




